
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Florida

uu   FORMERLY USED DEFENSE SITES - LEE FIELD / FL49799F436800

HTRW- Mod will be nego. and awd to continue investigative
work.  Workplans and field work will be compl. and report 
submitted to FDEP.  CON/HTRW:  Compl. PCB bunker 
work and  site characterization  work; and re-submit CAR 
for FDEP apvl.

Progress Planned for FY99-FY00

HTRW- None.  CON/HTRW- PCB Bunker CAR was 
submitted to FDEP.  
DO was awarded for addtl site characterization, based on 
FDEP comments. Phase II - RD completed.  RA 
CON/HTRW-PCB bunker awarded.

Progress in FY98

Investigation

Interim Actions

$535 $0 $435 $0Sites with Response Complete 1

FY99-2002** $2,001

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 1(1)

2

1 2

0

0

$0 $0 $0 $0

$144 $35 $01

1

$10

$2,081 $720 $40 $0

$0 $0 $0 $0

Total $2,760 $755 $475 $10

FY01 $160

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $137

FY03 $624

FY02 $436

FY05 $159

uu   FORMERLY USED DEFENSE SITES - MCCOY AFB / FL49799F453600

FTA/BP- Monitoring plan may be reqd, pending FDEP 
review. Landfill- Submit amended CAR for FDEP review. 
Monitoring plan may be reqd. USDA/AC Bldgs- RAP (Nat 
Attenuation) may be reqd, pending FDEP review. TFA/Fuel 
Lab- RAP will be submitted to OCoEPD.

Progress Planned for FY99-FY00

FTA/BP- CAs were completed for adtl work reqd by FDEP 
and reports submitted. Landfill- CA continued. USDA/AC 
Bldgs- CAR was completed and submitted to FDEP for 
review.  TFA- Adtl work reqd by OCoEPD was completed 
and amended CAR submitted for review.

Progress in FY98

Investigation

Interim Actions

$1,823 $275 $40 $21Sites with Response Complete 0

FY99-2014** $14,238

1

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$70 $27 $1802

1

$547

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,893 $302 $220 $568

FY01 $8,391

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $64

FY03 $62

FY02 $354

FY05 $144

uu   FORMERLY USED DEFENSE SITES - OPA LOCKA ARPT / FL49799F449300

HTRW- Workplans, field work, and CAR will be completed.
 CON/HTRW- FDEP comments will be addressed and CAR
addendum submitted.  Award contr. to dispose of contam. 
soil

Progress Planned for FY99-FY00

HTRW- Scoped/negotiated/awarded contract for CAR (RI). 
CON/HTRW- UST CAR reviewed by FDEP- requested adtl 
characterization of site.  Coord with FDEP/DERM for 
disposition of contam. soil.

Progress in FY98

Investigation

Interim Actions

$440 $423 $35 $0Sites with Response Complete 1

FY99-2017** $12,680

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$388 $72 $201

1

$0

$608 $5 $360 $0

$0 $0 $0 $0

Total $1,436 $500 $415 $0

FY01 $1,412

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $115

FY03 $6,528

FY02 $137

FY05 $125

 Georgia

uu   ARMY - FORT BENNING / GA421372101800

RFIs planned for the "Fixed Laundry Facility," "Landfills 8 
and 10," Soil Contamination at Stockade," and the 
"Ordnance Shop." GW monitoring at 5 landfills. LTO of air 
sparging equipment at the Main Mall gasoline station.

Progress Planned for FY99-FY00

RA completed on the Main Mall Service Station and LTO 
(soil vapor extraction) is now underway. RA also completed 
on Pesticide Storage Area. LTM on landfills 4, 7, 8, 10, 13.  
RFIs on the "Tank Repair Shop" and the "Gas Station at 
Bldg 3763."

Progress in FY98

Investigation

Interim Actions

$2,750 $734 $573 $701Sites with Response Complete 22 FUND

FY99-2019** $28,706

0

0

Design

RA-C

RA-O (LTO)

LTM

25 019

1(1) 1(1)

2

1 1

1

18

$30 $0 $0 $2

$2,019 $30 $0

FUND

FUND

FUND

17

2

$342

$15,473 $96 $5 $0

$1,100 $447 $745 $442

Total $21,372 $1,307 $1,323 $1,508

FY01 $1,259

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 4

Low 0

Not Evaluated 0

1Not Required

44Total Number of Sites

0 1 3 $0 $0 $0 $21 FY04 $1,016

FY03 $1,467

FY02 $860

FY05 $620

B-1-58*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Georgia

uu   ARMY - FORT GILLEM / GA421402004600

Remedial Design for the North Landfill Area (NLA). RI/FS 
Southeast burial sites. IRA NLA. Implementation of 
remedial actions at the North Landfill Area

Progress Planned for FY99-FY00

Remove drum and debris at FTG-01.  Implement an 
Environmental Database Management System. Initiate 
design of three groundwater treatment systems FTG-01.  
Design of cap and biobent systems at FTG-01. Design for 
soil removal at FTG-01.

Progress in FY98

Investigation

Interim Actions

$6,719 $0 $550 $0Sites with Response Complete 7 FUND

FY99-2027** $52,268

1

0

Design

RA-C

RA-O (LTO)

LTM

8 05

3(6) 1(1)

0

0 0

5

5

$807 $103 $30 $0

$1,716 $1,638 $355

FUND

FUND

FUND

4

2

$355

$1,010 $150 $0 $1,490

$1,021 $238 $275 $350

Total $11,275 $2,131 $1,210 $2,195

FY01 $2,281

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 0

Not Evaluated 0

0Not Required

13Total Number of Sites

0 0 5 $2 $2 $0 $0 FY04 $4,919

FY03 $2,303

FY02 $2,129

FY05 $4,521

uu   ARMY - FORT GORDON / GA421372036800

Complete Phase 2 RFI for 6 SWMUs OU3, Fmr PCB & 
Pesticide Storage Bldgs.  Initiate 7 Phase I RFIs POL Maint. 
Bldgs/Motorpool areas; Phase 2 RFIs for 3 SWMUs OU4, 
Vehicle Wash Rack & Gas Chamber; Phase 3 RFIs for 
non-delineated sites.

Progress Planned for FY99-FY00

Completed Phase 2 RFIs for 12 SWMUs OUs &2; Phase 1 
RFI Gas Chamber.  Initiated Phase 2 RFI Fmr PCB Storage 
Bldg,Fmr Pesticide Storage Bldg & 6 SWMUs OU 3. 
Developed Facility-Wide Work Plan & Field Sampling Plans
bringing remedial sites together.

Progress in FY98

Investigation

Interim Actions

$4,719 $901 $970 $492Sites with Response Complete 12 FUND

FY99-2020** $16,858

0

0

Design

RA-C

RA-O (LTO)

LTM

12 025

1(1) 0(0)

0

0 0

0

13

$996 $5 $0 $0

$46 $0 $0

FUND

FUND

FUND

13

1

$588

$201 $0 $0 $404

$0 $0 $0 $46

Total $5,962 $906 $970 $1,530

FY01 $1,622

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 7

Low 0

Not Evaluated 0

0Not Required

37Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $1,009

FY03 $2,246

FY02 $799

FY05 $788

uu   ARMY - FORT STEWART / GA421402087200

Rec'v appr on SWMU 35 SAP; rec'(d) app-SWMU 4 Ph II 
RFI Rpt (Oct 30, 1998) & cond add'l fw @ SWMU 4F Nov 
98; sub rev'd final Ph II RFI Rpt for SWMU 4 & SWMU 26; 
sub Ph II RFI rpt for 16 SWMUs; sub CAP for  EOD areas 
& SWMU 26; sub CAP-Pt A/Bs;

Progress Planned for FY99-FY00

Comp'd fw @ 16 SWMUs; sub. Ph II RFI rpt-SWMU 26 & 
rec'd rvw comments; subm'd Ph II RFI rpt -SWMU4; sub. 
30 CAPs to GA EPD, USTMP; beg LTM at 5 UST sites; 
sub.Ph II RFI rpt-SWMU 1; comp'd soil RA @ FST-13; 
cond. soil & gw ps @ SWMU 35: Geo-Cleanse.

Progress in FY98

Investigation

Interim Actions

$7,164 $2,050 $1,150 $675Sites with Response Complete 63 FUND

FY99-2008** $14,852

0

0

Design

RA-C

RA-O (LTO)

LTM

64 019

41(41) 0(0)

0

0 0

1

4

$33 $33 $0 $0

$678 $0 $04

2

$25

$3,370 $0 $0 $250

$2 $2 $405 $750

Total $11,247 $2,085 $1,555 $1,700

FY01 $1,524

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 4

Low 9

Not Evaluated 0

0Not Required

83Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $308

FY03 $301

FY02 $1,479

FY05 $315

uu   ARMY - HUNTER ARMY AIRFIELD / GA421402273300

Continue CAP-part Bs at required sites; initiate RD/RA @ 
HAA-03; continue LTM at HAA-01, 03, 03B, 03C, 12, & 13;
remove free product at HAA-01, 03, and 13; conduct soil gas
survey at HAA-09; submit CAPs for PHs, UST sites, and 
revised RFI rpt for HAA

Progress Planned for FY99-FY00

Began or continued LTM at HAA-01, 03, 03B, 03C, and 12; 
submitted CAP-Part B for Bldg 728; received approval of 
LTM at Bldg 133; began free product removal at HAA-01 
and 03; conducted soil removal (9000+ tons) at HAA-01; 
submitted RFI report for HAA-

Progress in FY98

Investigation

Interim Actions

$3,889 $231 $570 $645Sites with Response Complete 10 FUND

FY99-2010** $16,943

0

0

Design

RA-C

RA-O (LTO)

LTM

10 06

7(9) 2(2)

1

1 0

2

6

$0 $0 $0 $0

$1,184 $0 $65

FUND

FUND

FUND

6

0

$220

$5,590 $93 $590 $60

$430 $352 $175 $675

Total $11,097 $680 $1,400 $1,600

FY01 $200

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 0

Not Evaluated 0

0Not Required

16Total Number of Sites

0 0 0 $4 $4 $0 $0 FY04 $216

FY03 $208

FY02 $208

FY05 $216

B-1-59*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Georgia

uu   NAVY - ALBANY MARINE CORPS LOGISTICS BASE / GA417302369400

Refer to page A-9.

Progress Planned for FY99-FY00

Refer to page A-9.

Progress in FY98

Investigation

Interim Actions

$17,396 $3 $63 $79Sites with Response Complete 19

FY99-2017** $18,367

0

0

Design

RA-C

RA-O (LTO)

LTM

21 08

9(11) 2(2)

3

5 0

0

5

$2,101 $20 $529 $202

$1,115 $0 $00

0

$0

$4,913 $0 $0 $0

$0 $0 $0 $0

Total $25,894 $134 $693 $409

FY01 $4,724

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 3

Low 0

Not Evaluated 0

1Not Required

29Total Number of Sites

NPL

0 1 5 $369 $111 $101 $128 FY04 $820

FY03 $820

FY02 $947

FY05 $819

uu   NAVY - KINGS BAY GA NSB / GA417009000100

Planning on installing one recovery well at site 11 as part of 
Interim Remedial Action.

Progress Planned for FY99-FY00

Completed Remedial Investigation at site 11 in FY96.

Progress in FY98

Investigation

Interim Actions

$8,753 $446 $0 $189Sites with Response Complete 13

FY99-2007** $5,412

0

0

Design

RA-C

RA-O (LTO)

LTM

14 03

1(1) 1(1)

2

1 1

0

0

$2,903 $1,412 $149 $0

$0 $0 $00

3

$0

$0 $0 $1,813 $0

$0 $0 $0 $0

Total $11,656 $1,858 $1,962 $189

FY01 $394

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 1

Not Evaluated 0

0Not Required

17Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $364

FY03 $340

FY02 $342

FY05 $666

uu   AIR FORCE - AIR FORCE PLANT 6 / GA457172460600

Initiate O&M program for ICM groundwater treatment 
system. Complete Phase 2 RCRA Facilities Investigation. 
Develop Risk Assessment work plans for six sites. Construct
Vacuum Enhanced pumping system. Supplement the ICM 
groundwater recovery well sys

Progress Planned for FY99-FY00

Completed construction of groundwater containment & 
treatment system at the plant boundary. Completed Phase 1,
RCRA Facility Investigation. Completed construction of a 
source contaminant removal system. Began design for a 
Vacuum Enhanced pumping syst

Progress in FY98

Investigation

Interim Actions

$4,549 $670 $525 $0Sites with Response Complete 6

FY99-2011** $27,090

0

0

Design

RA-C

RA-O (LTO)

LTM

10 07

3(4) 8(8)

0

0 0

0

8

$4,838 $1,775 $2,187 $2,108

$3,737 $0 $08

9

$73

$3,448 $0 $0 $590

$738 $0 $0 $0

Total $17,437 $2,445 $2,712 $2,771

FY01 $2,463

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 0

Low 3

Not Evaluated 0

0Not Required

17Total Number of Sites

0 0 8 $127 $0 $0 $0 FY04 $1,410

FY03 $1,495

FY02 $1,360

FY05 $1,470

uu   AIR FORCE - MOODY AIR FORCE BASE / GA457212410600

For FY98/99, plan RA for LF-01, LF-04, FT-07, using 
presumptive remedies.  DDs for 3 sites, study 9 AOCs.  
LTM for 4 sites.  ST-15/SS-20 and OT-17/ST-18 in RD/RA.

Progress Planned for FY99-FY00

DDs complete for OT-22, FT-06, SS-19.  RDs for LF-04, 
LF-01, FT-07 are underway.  LTM for sites 2, 3, 12, 21, 14, 
16.

Progress in FY98

Investigation

Interim Actions

$5,486 $1,874 $1,374 $1,561Sites with Response Complete 10 CONT

FY99-2015** $46,586

1

8

Design

RA-C

RA-O (LTO)

LTM

17 127

1(1) 0(0)

0

0 0

0

14

$2,801 $2,801 $2,864 $2,745

$6,327 $2,808 $223

CONT

CONT13

13

$839

$475 $0 $0 $1,652

$1,683 $158 $0 $105

Total $16,772 $7,641 $4,461 $7,578

FY01 $6,132

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 3

Low 13

Not Evaluated 0

0Not Required

36Total Number of Sites

RAB

0 0 12 $0 $0 $0 $676 FY04 $12,526

FY03 $3,542

FY02 $7,294

FY05 $2,955

B-1-60*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Georgia

uu   AIR FORCE - ROBINS AIR FORCE BASE / GA457172433000

Refer to page A-175.

Progress Planned for FY99-FY00

Refer to page A-175.

Progress in FY98

Investigation

Interim Actions

$17,044 $3,466 $2,568 $1,905Sites with Response Complete 23

FY99-2033** $363,417

2

2

Design

RA-C

RA-O (LTO)

LTM

27 012

13(13) 6(8)

4

5 0

1

10

$10,267 $3,329 $3,776 $4,814

$9,510 $773 $08

10

$1,010

$44,697 $20 $6,432 $0

$6,100 $13 $13 $14

Total $88,199 $7,650 $12,869 $7,815

FY01 $10,377

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 1

Low 0

Not Evaluated 0

2Not Required

39Total Number of Sites

RAB NPL

2 1 10 $581 $49 $80 $72 FY04 $10,827

FY03 $15,634

FY02 $25,521

FY05 $10,918

uu   AIR FORCE - SAVANNAH INTERNATIONAL AIRPORT / GA457282608100

Complete the Remedial Investigation/Feasibility Study at 
seven sites.

Progress Planned for FY99-FY00

Continued the Remedial Investigation/Feasibility Study at 
seven sites.

Progress in FY98

Investigation

Interim Actions

$2,536 $14 $120 $0Sites with Response Complete 0

FY99-2014** $9,626

0

0

Design

RA-C

RA-O (LTO)

LTM

0 07

0(0) 4(4)

0

0 0

0

6

$444 $0 $0 $1,516

$40 $0 $06

6

$77

$395 $0 $0 $0

$0 $0 $0 $0

Total $3,415 $14 $120 $1,593

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 4

Low 1

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $628

FY03 $3,282

FY02 $451

FY05 $628

uu   FORMERLY USED DEFENSE SITES - CP TOCCOA MIL RES / GA49799F473000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$17 $0 $0 $0Sites with Response Complete 2

FY99-2029** $2,311

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$6 $0 $01

0

$0

$49 $0 $0 $0

$0 $0 $0 $0

Total $72 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - GLYNCO NAS / GA49799F481300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 1

FY99-2022** $2,761

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

1 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $13 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-61*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Georgia

uu   FORMERLY USED DEFENSE SITES - TURNER AFB / GA49799F474900

LTM will continue @ Sites A1-12. CAP-B work will be 
completed @ Sites A11J & B and reps submitted to GaEPD.
Adtl work @ landfill sites will be awarded, completed, & 
amended CSR submitted to GaEPD. CAP-A investigation 
will commence @ new site (-06).

Progress Planned for FY99-FY00

Comprehensive site coord mtg held w/ GaEPD. CAP-A 
apprvd by GaEPD & adtl field work commenced on Site B. 
GaEPD apvd Natural Attenuation rec for Sites A1-12- 2 
LTM events completed. CAP-B work initiated @ Site A11J.

Progress in FY98

Investigation

Interim Actions

$3,448 $337 $228 $0Sites with Response Complete 1

FY99-2006** $6,877

0

0

Design

RA-C

RA-O (LTO)

LTM

2 13

1(1) 1(1)

2

1 0

1

4

$66 $66 $80 $100

$723 $0 $03

3

$0

$3,737 $0 $0 $0

$121 $81 $120 $0

Total $8,095 $484 $428 $100

FY01 $1,194

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $612

FY03 $317

FY02 $2,932

FY05 $597

 Guam

uu   NAVY - AGANA NAVAL AIR STATION / GU917002755700

Refer to page A-3.

Progress Planned for FY99-FY00

Refer to page A-3.

Progress in FY98

Investigation

Interim Actions

$32,112 $6,508 $1,328 $493Sites with Response Complete 18

FY99-2008** $26,554

2

0

Design

RA-C

RA-O (LTO)

LTM

18 119

11(11) 1(1)

0

0 0

0

9

$506 $606 $6,776 $4,072

$671 $671 $3810

3

$611

$0 $0 $0 $4,466

$0 $0 $0 $97

Total $33,289 $7,785 $8,142 $9,739

FY01 $1,303

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 0

Not Evaluated 16

0Not Required

38Total Number of Sites

BRAC 1993/1995

0 0 1 $0 $0 $0 $0 FY04 $1,842

FY03 $1,842

FY02 $1,842

FY05 $1,628

uu   NAVY - GUAM APRA NAVACTS / GU917002758300

Refer to page A-91.

Progress Planned for FY99-FY00

Refer to page A-91.

Progress in FY98

Investigation

Interim Actions

$14,596 $59 $231 $394Sites with Response Complete 13

FY99-2012** $35,681
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0

Design

RA-C

RA-O (LTO)

LTM

18 010

3(3) 11(12)

2

1 4

0

5

$7,795 $5,172 $4,334 $6,359

$1,211 $365 $09

9

$308

$960 $120 $364 $1,870

$0 $0 $0 $119

Total $24,562 $5,716 $4,929 $9,050

FY01 $5,958

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 1

Low 2

Not Evaluated 0

0Not Required

28Total Number of Sites

BRAC 1995

0 0 4 $0 $0 $0 $0 FY04 $20

FY03 $20

FY02 $1,476

FY05 $4,577

uu   NAVY - GUAM FLT & INDUS SUP CTR / GU917002753200

Refer to page A-91.

Progress Planned for FY99-FY00

Refer to page A-91.

Progress in FY98

Investigation

Interim Actions

$4,692 $609 $103 $0Sites with Response Complete 2

FY99-2013** $5,127

0

0

Design

RA-C

RA-O (LTO)

LTM

2 23

1(1) 1(1)

0

0 1

0

0

$1,655 $65 $0 $1,143

$0 $0 $03

0

$0

$713 $106 $24 $0

$0 $0 $0 $0

Total $7,060 $780 $127 $1,143

FY01 $10

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 0

Not Evaluated 1

0Not Required

7Total Number of Sites

BRAC 1995

0 0 1 $0 $0 $0 $0 FY04 $90

FY03 $672

FY02 $620

FY05 $0

B-1-62*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


